

Legacy Connector Construction Update September 25, 2023

Within the last 30 days, the development team has made great progress on Legacy Connector construction. Rough grading was completed along 80% of the trail, the first layer of binder (asphalt) was installed, and initial piers for the boardwalk and bridge over Laurel Creek have been added. The new photos below show how the area continues to take shape.





Please. Please. Please.

The construction area remains closed to the public at this time. Please do not enter the area! Also, if you are on the SRT, there will be periodic closures as materials and work are taking place. We are moving expeditiously to complete this amazing project and appreciate your full cooperation!

Looking Ahead for October:

Material deliveries for bridge construction will continue. Traffic management has gone well; therefore, we will maintain the traffic plan to/from Rocky Slope Road and the construction entrance on Algonquin Trail.

We'll be back with another update later in October. Please reach out to us via AskVerdae@Verdae.com if you would like to ask a question or share your thoughts.

Facts about the Legacy Connector Project

Construction Schedule (Update): Construction is underway with completion expected by the end of December 2023.

The Planning Team Includes: Verdae Development, Inc (VDI), Kimley-Horn Engineering, Beau Welling Design, Harper General Contractors, Beyer Blinder Bell Urban Planners, and the City of Greenville

Environmental Advocacy Partners Involved in Planning: TreesUpstate, Upstate Forever, and Friends of the Reedy River

Environmental Compliance: Arbor Source and S&ME

Project Funding and the Plan for Future Ownership and Maintenance: As reported in previous updates, Verdae will fund the development of the Legacy Connector, with the understanding that the City of Greenville will assume ownership and maintenance of the public asset after the successful completion of the project.