

— VERDAE —

Legacy Connector Construction Update November 30, 2023

The construction focus for the month of November has delivered the concrete surface and initial railing work for the elevated portion of the Legacy Connector. As we move into December, the plan is set to complete the railings with the addition of protective screening, install plantings, and add the final layer of asphalt to the trail.

Reaching this stage of development is incredibly exciting! Before we can set a date for the Legacy Connector opening, we will need to move through the final inspection process with the City of Greenville. So, please stay tuned for big news in the next update!



The Legacy Connector is Closed to the Public (*For Now!*):

The construction area remains closed to the public. Please do not enter the area! Please reach out to us via AskVerdae@Verdae.com if you would like to ask a question or share your thoughts.

Facts about the Legacy Connector Project

Construction Schedule (Update): Construction is underway with completion expected by the end of December 2023.

The Planning Team Includes: Verdae Development, Inc (VDI), Kimley-Horn Engineering, Beau Welling Design, Harper General Contractors, Beyer Blinder Bell Urban Planners, and the City of Greenville.

Environmental Advocacy Partners Involved in Planning: TreesUpstate, Upstate Forever, and Friends of the Reedy River

Environmental Compliance: Arbor Source and S&ME

Project Funding and the Plan for Future Ownership and Maintenance: Verdae has funded the development of the Legacy Connector with the understanding that the City of Greenville will assume ownership and maintenance of the public asset after the successful completion of the project. The formal turnover process will begin following final construction.